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Turn left NOW!  - Soon – maybe by 11/20/15!

You will be entering the Newest most Modern Travel Plaza and Convenience Store around!

With state-of-the-art Fuel and Diesel pumps and Smoke Shop….

It belongs to The Washoe Tribe of  Nevada and California!

11/13/15
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Construction Updates - UtilitiesNeed to remove wires…>
<…....Need to remove pole!

11/13/15
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Entrance Paved!

Overhead Wires – Now 

Underground!

Waiting for Street Lights 

(four) to be installed before 

entrance to facility is allowed 

off  of  Highway 395.

Projected completion date of  

12/24/15.



Construction Updates

• Construction Still - 2 months ahead of schedule!

• Possible opening date - second week of January 2016
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Welcome to the Washoe Travel Plaza – Convenience Store

11/13/15
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Welcome to the Washoe Travel Plaza – Convenience Store

Nice Parking Lot !!!
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Not Actual Design

Nice!
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Welcome to the Washoe Travel Plaza – Convenience Store

Nice Parking Lot !!!
Nice Landscaping!
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Concrete Piers and C-Store Curbs for 

interior walls completed 7/09/15 – this 

completes concrete pours for the C-Store

Welcome to the Washoe Travel Plaza – Convenience Store

Notice the beautiful Washoe Basket Weave Artwork!

Beer Cave
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Welcome to the Washoe Travel Plaza – Convenience Store
Emptied (de-watered) and cleaned UST’s

Humidors – Imported Spanish Cedar……..>

Main Sales Counter

Tobacco Products
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Welcome to the Washoe Travel Plaza – Convenience Store
Emptied (de-watered) and cleaned UST’sSample Menu Items

Coffee

Danish

Donuts

Breakfast Burritos

Breakfast Sandwiches

Hot Dogs

Chili Dogs

Fried Chicken

Pizza

Chips

Candy

Fountain Drinks

Slurpees

F’real Milkshakes

11/13/15
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Concrete Piers and C-Store Curbs for 

interior walls completed 7/09/15 – this 

completes concrete pours for the C-Store

Welcome to the Washoe Travel Plaza – Convenience Store

Notice the beautiful Washoe Basket Weave Artwork!

Emptied (de-watered) and cleaned UST’s

11/13/15
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Welcome to the Washoe Travel Plaza – Convenience Store

Emptied (de-watered) and cleaned UST’s

Approx. 15,000 gallons of  Diesel, 15,000 gallons of  fuel in the ground!

Dispensers being Installed – Ready to fill your tanks soon!
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Concrete Piers and C-Store Curbs for 

interior walls completed 7/09/15 – this 

completes concrete pours for the C-Store

Welcome to the Washoe Travel Plaza – Convenience Store

Emptied (de-watered) and cleaned UST’s

Scheduled to fill on 11/13/15 with 30-40 thousand gallons of   Fuel and Diesel
To be installed soon!

Don’t forget the Propane!

11/13/15
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Welcome to the Washoe Travel Plaza – Convenience Store
To be installed soon!

Don’t forget the Propane!

12/13/15
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Campers, RVer’s fill 

up your Propane 

Tanks!
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Construction Updates – Utilities – cont’d

• Sewer
• Connection to “Old Pinenut” road – Completed

• Extension to South end of property 2-3 days

• Water
• Phase II - 12-Inch Water Main from Muller Parkway to South end of Travel Plaza – Start 

Monday 12/14/15

• 16-Inch Main “Up-size” from Pinenut Road Extended to the Northeast corner of the Tribe’s 

property, AKA – the “Corley Stub” – Started some trenching 11/16/15, Delayed – Re-start 12/17 

1 week

• Phase III – 1,030 feet line extension from Carson Valley Medical Center to Muller Parkway

• Estimated to be 90% - completion scheduled for 12/15/15



18

Construction Updates – NDOT work

• Next……..

• Road Way Light Poles
• Install 4 – next 10 days

• Hope to energize by 12/24/15 (NV Energy)



Financial Status

• Construction Management Contingency

• More than $400,000 in change orders for NDOT Right-of-Way work!

• $33,000 – Balance as of 12/11/15

• Owner’s Contingency

• More than $160,000 addition to GMP

• $57,000 – Balance as of 12/11/15

• Project still within Funded Amount of Loan!
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PCI Casino Update

• Exterior Shell Design work on Casino – 100% complete

• First day of construction – 10/12/15

• 14,500 sq. feet + stubs for future 3,800 sq. feet expansion

• UG - Plumbing, Waste, Vents and Electrical – 100% complete

• Preparing building pad for slab work by 12/12/15

• Slab on Grade by 12/12/15

• Start Steel Frame - erection First week in January 2016
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Casino
Not actual design.

Not Actual Design

Casino
Draft - Not actual design.

Casino
Draft - Not actual design.



Website information

• We’ve set up a special section of  the Tribal website to keep you informed 

and updated: www.washoetribe.us

• Click on the Economic Development News Tab for detailed notices and updates.
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https://www.washoetribe.us/contents/economic-development


Contact information

• Gordon T. Forrester

• Owners Representative / Project Accountant

• Office: (775) 265-8600 x 10401

• Email: Gordon.forrester@washoetribe.us

• Harold Wingert (Sunflower Consulting)

• Owners Representative – Construction Management

• C-Store Consultant

• Cell: (785) 418-1625

• Email: harold@sunflowerconsultinggroup.com
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mailto:Gordon.forrester@washoetribe.us
mailto:harold@sunflowerconsultinggroup.com


***   Thank you   ***

• Questions

• Comments
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Job Fair

• December 1, 2015

• 8AM – 10AM   and   4:00PM – 6:00PM

• Interviewed till 7:30PM!

• Over 75 Applicants Interviewed

• 34 Tribal Applicants

• Questions ----- Greg Weyland, Business Operations Manager
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