

# **WASHOE TRIBAL COUNCIL**



## **WASHOE TRAVEL PLAZA UPDATE**

**OCTOBER 16, 2015**



**Box Culvert**



**Washoe Travel Plaza**



**Fuel Tanks**

# SCHEDULE


- **WE ARE AHEAD OF SCHEDULE.**
- **NDOT WORK THIS MONDAY & TUESDAY 9/19 & 20, THEN GUARDRAIL, LIGHT POLES**
  - **SHOULD BE FINISHED NEXT 2 WEEKS**

## • **INTERIOR**

- **COOLERS ARE IN**
- **FLOORS ARE STAINED**
- **CABINETS ARE BEING INSTALLED**
- **INTERIOR TILE IS BEING FINISHED**
- **KITCHEN IS COMING ALONG**



4



**Coolers**



**Cabinets**

**5**



**kitchen**

R2 #2  
28.320x48

econ-air

6

# SCHEDULE - CONTINUED

- **MAIN INTERIOR CEILING AND WALLS PAINTED**
- **BATHROOMS ARE PAINTED AND TILED**
- **TRACK LIGHTING IS INSTALLED**
- **REACH-IN COOLER DOORS NEXT WEEK**
- **EXTERIOR**
- **STONEWORK NEARING COMPLETION**





**Stone masonry**



# **SCHEDULE - CONTINUED**

- **EXTERIOR**

- **BASKET DESIGN - ARTWORK STARTED YESTERDAY**
- **BASE BEING SPREAD IN PREPARATION FOR PARKING LOT PAVING AND ASPHALT**
- **BUILDING SIGNAGE BEING DISCUSSED**
- **MONUMENT SIGN / CASINO / GAS PRICE / TRAVEL PLAZA SIGN BEING DISCUSSED**
- **TRASH ENCLOSURE BEING BUILT**
- **GENERATOR**
- **MAINTENANCE / SUPPLY SHED BEING DISCUSSED**

**Art work Design**



**Sample name**



**Washoe  
Travel  
Plaza**



**Base**

**13**



**Trash Enclosure**



**Generator**

# **SCHEDULE - CONTINUED**

- **EXTERIOR – ON / OFF SITE WORK**
  - **NV ENERGY - POWER**
  - **SEWER**
  - **WATER LINES**
  - **LANDSCAPING**
- 
- **GRAND OPENING – DECEMBER / JANUARY!**

# OPERATIONS

- **JOB FAIRS**
- **MANAGEMENT – NOVEMBER 3<sup>RD</sup> – 12:00N – 2:00P**
- **INTERVIEWS – NOVEMBER 10**
  
- **CLERKS – DECEMBER 1ST – 8:00A – 10:00A, 4P – 6P - STORE**

# **OPERATIONS - CONTINUED**

- **ON – GOING MEETINGS WITH VENDORS**
  - **FOOD AND BEVERAGE**
  - **FUEL**
  - **CREDIT CARD PROCESSORS**
  - **PROPANE**

# CASINO

- **POARCH CREEK INDIANS ( PCI )**
- **GROUND BREAKING CEREMONY**
  - **SCHEDULED FOR OCTOBER 29, 2015**
  - **THEY WILL HAVE APPROXIMATELY 12 IN ATTENDANCE**



# Casino Site Excavation

**Draft only – not actual rendering**



**Opening Spring / Summer 2016**

# Contact information

---

- **Gordon T. Forrester**
  - Owners Representative / Project Accountant
  - Office: (775) 265-8600 x 10401
  - Email: [Gordon.forrester@washoetribe.us](mailto:Gordon.forrester@washoetribe.us)
  
- **Harold Wingert (Sunflower Consulting)**
  - Owners Representative – Construction Management
  - C-Store Consultant
  - Cell: (785) 418-1625
  - Email: [harold@sunflowerconsultinggroup.com](mailto:harold@sunflowerconsultinggroup.com)

# Notice →

This coming Monday and Tuesday (October 19<sup>th</sup> and 20<sup>th</sup>) work on Highway 395 for the Travel Plaza Project is scheduled for paving.

We are encouraging staff at Tribal Headquarters, Environmental, Police Headquarters and the One Stop to plan accordingly for using the stretch of US Highway 395 between the Muller Parkway/Riverview intersection and approximately 1 mile south of Tribal Headquarters as little as necessary to alleviate traffic. (bring a bag lunch to work!)

This is scheduled to be for Monday and Tuesday only! Electronic Billboards are located through-out the area as of 3:00PM today.

By working together on this we can help lessen the impact on the anticipated traffic backups and help to ensure the Project is completed on time.

Thank you very much for your understanding and cooperation.

If you have any questions or concerns please call me.

Gordon Forrester – Owners Representative and Project Accountant

Office: (775) 265-8628

Mobile: (775) 781-0496

Or

Harold Wingert – Owners Representative for Construction

Mobile: (785) 418-1625

**\*\*\* Thank you \*\*\***

- 
- Questions
  - Comments